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Following are minutes of the meeting held at the CED construction
trailers on 9/5/85 at 9:00 a.m.

1. Dewatering Pump Discharge

A number of steps have been taken to minimize the amount of water being
sent to the treatment plant.

a. The ground water level is being monitored daily. Based on this
level, the appropriate number of pumps are being run to maintain
an adequate ground water level.

Currently, only 2 pumps are being run to achieve satisfactory
levels. •

b. Steps are being taken to measure the actual GPM flow from these
pumps. Valves were installed on the discharge line to throttle
the flow when appropriate.

In addition, various items have been identified as ways to keep the sewer
work moving while also keeping plant manufacturing running, etc. An
improved schedule would, of course, help to minimize costs for sending
water to the regional treatment plant after next May 1, 1986.

a. Foundations near department 245 are currently being removed to
avoid delays when trench excavation reaches this area.

b. Soil borings have been taken to the end of the sewer path to try
to locate ahead of time any contamination areas. If found,
these areas could be cleaned up ahead of time, thus avoiding
sewer installation delays.

c. A culvert pipe is being installed under track 4 at dept. 245.
This keeps the track open and avoids sewer installation delays.

d. The possibility of pumping the dewatering pump discharge back
into wells no longer being used is being reviewed. Nelson.
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e. Costs have been obtained fcr bringing additional pilir.c or. ri.e
to prevent delays. This nay not be necessary.

f. A way to reduce the completion work on this sewer would te tc
relax specifications. This option has not been viaole to caze.

g. Temporary trench crossings are planned across the trenches at
Dept. 245. This allows the sewer work to continue while also
allowing fork truck movement across the trenches.

h. Alberici is reviewing options for improving the schedule.

i. A review of the projected pumping rates after May 1, 1986, is in
progress.

2. Contaminated Dirt

Nelson to work with Laidlaw personnel to review our dirt control
procedures the week of 9/9. This may help to get some of the dirt
removed.

3. Contaminated Drum

The drum found near manhole 1-GG does not contain any contaminated
materials. The drum will be removed and the area will shortly be turned
back to Alberici.

4. Laterel 35

Ways to repair the cracked bell on the lateral 35 are being reviewed.
Dickey Pipe is forwarding a suggestion that they use in their shop.

This lateral primarily is subjected to ground water runoff and sewer
fumes. Occassionally, there is a spill on the dock which occurs. Nelson
to pursue.

Gordon Grundmann
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